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PROJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Friday, July 8, 2011 REPORT NO. 145
WEATHER | Sunny, moderate wind from southeast TEMPERATURE L:75° H:95°F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity):
8 — USA Environment (USA) LaBarge Property TxDOT ROW/SJRWP
11 — Shirley & Sons Komatsu PC300LC Excavator (2) Cat Long Reach Excavator
2 — Chris Ransome & Associates (CRA) Komatsu PC200LC Excavator Cat 930 Loader (2)

Komatsu D61 Dozer Morooka Dump Truck (2)

Deere 624) Front-end Loader Water Truck

Deere 644) Front-end Loader

Crane

Barge-Mounted Excavator (idle)

‘Jim Dandy’ Tug Boat (idle)

Jon Boat (idle)

Aggregate Transport Barge (idle)
TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: Location: Height (inches): | No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

06:55 Randy Brown (Anchor QEA) on-site at the Admin area; USA crew already on-site.

07:00 Participated in a tailgate Health and Safety Meeting, led by lan Moscoso (USA Health & Safety Officer). Main
topic: monitor ground surface when traveling on-site.

07:10 Today’s Projected Work Objectives for USA and their subcontractors:

e Transport Armor Cap D rock from the laydown area near the main access gate to the Western Cell and
place the rock in the Western Cell

e Collect armored cap thickness probing data in the Western Cell and northwestern area

e Shirley & Sons crew performing equipment maintenance and repairs to the gravel parking surface used
as a rock stockpile area at the LaBarge property

Note: Rock placement in the Eastern Cell not occurring on this date due to low tide levels; water-based

placement of Armor Cap A rock in the Eastern Cell is expected to resume on Monday, July 11, 2011 when

favorable tides are forecast.

07:15 USA crew mobilized to the TxDOT ROW/SIRWP area.

09:00 R. Brown mobilized to the TXDOT ROW/SJRWP area. Current activities:
e Transporting Armor Cap D rock from the laydown area near the main access gate to the Western Cell
using a front-end loader and two Morooka trucks
o Refueling and maintenance of equipment on-site

DO O O
90024032




ANCHOR

DAILY REPORT

PAGE 2 OF

09:40 R. Brown off-site to Envirocon offices in north Houston to pick up samples of geotextile and geomembrane.
11:15 R. Brown returned to the Admin area from Envirocon with samples of geotextile and geomembrane.

13:45 R. Brown mobilized to the TxDOT ROW/SIRWP area. Current activities:
e Transporting Armor Cap D rock from the laydown area to the Western Cell using a front end loader and
two Morooka trucks
e Placing Armor Cap D rock in the Western Cell using a long-reach excavator
e Collecting armored cap thickness measurements in the Western Cell

14:40 R. Brown mobilized to the Admin area.

15:50 USA crew arrived at the Admin area; per R. Griffith, USA has completed construction activities for the day
and will depart the site shortly.

16:00 USA and R. Brown departed the Admin area, off-site for the day.

Summary of Progress on this Date:
e Placed Armor Cap D rock in the Western Cell using land-based equipment

e Collected armored cap thickness data in the northwestern area and Western Cell
e Equipment maintenance on barge-based equipment
e Repairs to the gravel parking surface used as a rock stockpile area at the LaBarge property

Persons On-site on this Date:

Anchor QEA — Randy Brown

USA Environment — Ron Griffith, lan Moscoso, and 6 crew
Shirley & Sons — 11 crew

Chris Ransome & Associates — 2 crew

Cover Material Delivery Summary as of this Date:

. St?ne . Delivered 7/8 D(.el.lver.y Preceding Total Delivered for
Material Size | Units (units) Verification Delivered Total Proiect
(Dso) Method )
Armor Cap A 3” ton 0 weigh tickets 16,263 16,263 (131%)*
Armor Cap B/C 6” ton 0 weigh tickets 11,255 11,255 (91%)
Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%)
Armor Cap D 8” ton 0 weigh tickets 23,566 23,566 (90%)

*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern
Cell and is not counted in the amount of Armor Cap A rock placed.
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Cover Material Placement Summary as of this Date:

Material S;?zr;e Units Placed 7/8 Verification Preceding Total Placed for
(Dso) (units) Method Placed Total Project
50
Armor Cap A 3” ton 0 contractor measure 13,221 13,221 (106%)
Armor Cap B/C 6” ton 0 contractor measure 11,255 11,255 (91%)
Armor Cap C 6” ton 0 contractor measure 10,069 10,069 (94%)
Armor Cap D 8” ton 902 contractor measure 22,226 23,128 (88%)
All Types: 57,672 (93%)
PHONE LOG:
None.
SITE PHOTOS/VIDEOS TAKEN: (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:
3 photos (descriptions provided underneath photo) None
FIELD REPRESENTATIVE Randy Brown HRS |9 DATE 7/8/11

(Signature on Hardcopy)
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Photo 1 — Delivering Armor Cap D rock to the long-reach excavator for placement in the Western Cell.
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Photo 3 — Placing Armor Cap D rock along the central berm in the Western Cell.

PAGE

4

OF




	barcode: *90024032*
	barcodetext: 90024032


